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Background

Purpose and Contents

This report describes the California Regional Water Quality Control Board, San
Francisco Bay Region’s (Water Board’s) plan for completing a mercury TMDL for the
Guadalupe River Watershed. The report describes stakeholder and public participation,
and previous, on-going and planned work associated with major elements of this TMDL
project. Projected resource needs and a schedule of milestones and deliverables are also
presented.

Mercury in the Guadalupe River Watershed

The New Almaden Mining District, the largest-producing mercury mine in North
America, is located in the headwaters of the Guadalupe River. A number of waterbodies
in the Guadalupe River watershed are listed as impaired due to mercury, primarily due to
high mercury concentrations in fish. The Water Board is undertaking a single Total
Maximum Daily Load (TMDL) project that concurrently considers all mercury sources in
the watershed

Watershed Segments
The Guadalupe River Watershed is divided into four main segments:

1  Upper Watershed Creeks
1A) Runoff to Reservoirs in the Mining District - upper watershed creeks in the
Mining District which discharge into Almaden and Guadalupe Reservoirs
1B) Runoff to Creeks Below Reservoirs - upper watershed creeks in the Mining
District which discharge into Alamitos and Guadalupe Creeks
1C) Runoff to Reservoirs outside the Mining District - upper watershed creeks
which discharge into Calero and Lexington Reservoirs, and Lake Elsman

2 Impoundments
2A) Mining District Reservoirs, Lakes and Percolation Ponds - Almaden, Calero
and Guadalupe Reservoirs, Lake Almaden, and Guadalupe Percolation
Ponds
2B) Other Subwatershed Reservoirs, Lakes and Percolation Ponds — Lexington
Reservoir, Elsman and Vasona Lakes, and Los Gatos Percolation Ponds

3 Creeks Below Reservoirs
3A) Creeks Below Reservoirs affected by mining - Alamitos, Arroyo Calero and
Guadalupe Creeks
3B) Creeks in Subwatersheds outside the Mining District — Ross, Canoas and
Los Gatos Creeks

4 Guadalupe River

Public Participation

This was originally conceived as a stakeholder-driven TMDL project which has been
underway since 1999. The Santa Clara Basin Watershed Management Initiative (WMI)
convened the Guadalupe Mercury TMDL Work Group, which is co-chaired by staff from
the Santa Clara Valley Water District (District) and the Water Board. The District has
provided significant funding for consultant services to develop a Conceptual Model and



conduct arguably the most comprehensive watershed-wide mercury mining-related
source assessment in the U.S. The Conceptual Model and Data Collection effort are the
joint fact-finding phase.

At the conclusion of this joint fact-finding phase, the District is unwilling to continue sole
financial support of the stakeholder activities. Due to the poor financial status of the
California economy in 2004, no other significant financial resources are available.
Therefore, public participation will be scaled back considerably, and the Water Board
will take the lead on completing this TMDL based on the results of the joint-fact finding
work.

Resources

The Water Board remains hopeful that stakeholders other than the District, USEPA and
the Water Board will contribute funding for technical assistance on the Final Conceptual
Model, sampling and analysis for critical data gaps, and the Implementation and
Monitoring Plans. Additional funding for technical consultants would enhance the
development of the Implementation and Monitoring Plans, and allow for continued
technical review and greater public involvement.

The District has made a sizeable contribution ($900,000) for joint fact-finding activities,
for which TetraTech is the technical consultant, plus District staff time and resources to

co-chair the work group and oversee the consultant. The U.S. EPA is funding extensive

fish sampling in reservoirs, and the State Water Board is funding numeric fish targets.

The Project Plan outlined below will require more than the balance of the funds in the
District contract with TetraTech. Therefore, the Water Board has submitted a request for
USEPA 106 TMDL contract funds. Coincidentally, TetraTech is the contractor for these
contract funds which will provide continuity in expertise.

Water Board staff has been allocated at 0.25 personnel years (PY's) through June 2004 for
project management and stakeholder facilitation. By January 2005, Water Board staff
needs will increase to 0.5 PY for project management, and additional staff time to
develop TMDL Elements in Phase 4, and the staff report and basin plan amendment and
subsequent responses to comments and board packages.

Activities Through June 04

The subject of this Project Plan are activities from July 2004 through TMDL adoption.
Many joint fact-finding activities have been undertaken previous to July 2004 which are
described in Attachment 1.

Phase 3 — Data Collection and Analyses

The main reports in Phase 3 are the Data Collection Report and Final Conceptual Model.
The Draft Data Collection Report is due June 2004, with an Addendum due October
2004; and the Draft Final Conceptual Model is due June 2004, with the Final Conceptual
Model due December 2004.

Source Analysis

It was apparent from the outset of this project that existing mercury data and a conceptual
model framework for mercury in the Watershed were inadequate to support a detailed



source assessment and load estimates. Therefore, data collection and conceptual model
development have been a large portion of the TMDL development to date.

The Synoptic Survey and Data Collection are singular mercury source assessment efforts,
and are arguably the most comprehensive watershed-wide mining-related source
assessments in the U.S. They are briefly described in Attachment 1.

Concurrently, the San Francisco Estuary Institute (SFEI) has undertaken a study of
stormwater loads in the Guadalupe River at Highway 101 (referred to herein as the SFEI
Guadalupe load study; Concentrations and Loads of PCBs, OC Pesticides, and Mercury
Associated with Suspended Particles in the Lower Guadalupe River, San Jose,
California, Draft Report January 2004).

Source analysis will address nonpoint and background sources; there are no known
mercury point sources (i.e. NPDES point source permits) in the Watershed.

Data Collection

The three main goals for data collection effort are: 1) quantify mercury sources and
loading; 2) develop additional information on the processes that control mercury fate,
transport and bioavailability; and 3) provide linkage between mercury loads and water
body impairment (see Section 1.1 of Data Collection Plan, February 20, 2004). The
sampling plan includes wet season water and sediment samples, fish samples from creeks
and the River, and dry season reservoir methylmercury samples. The U.S. EPA is funding
extensive fish sampling in reservoirs.

Reporting will be completed in two steps, a Draft Data Collection Report of mercury
sources, loading, transport and bioavailability in June 2004, and an Addendum in October
2004 of fish and methylmercury production (i.e. linkage between mercury loads and
water body impairment).

Conceptual Model

A Draft Final Conceptual Model Report describing biogeochemical processes controlling
mercury fate and transport in the watershed will be completed in June 2004. This report
is based on literature reviews and water quality data collected during the dry season
(Synoptic Survey see Attachment 1).

In order to produce a comprehensive TMDL, the Draft Conceptual Model Report will
need to be revised to reflect findings pertaining to wet season fate and transport
processes, and to evaluate 5-year load averages as indicated in the San Francisco Bay
Mercury TMDL Implementation Plan (April 2004). The Data Collection Report is
anticipated to indicate the need for the following revisions to the conceptual model:

e Section 4 (transport, transformation, biological uptake, and distinguishing
characteristics of each watershed segment),

e Section 5 (source and loading estimates), and

e Data Gaps.

The District funded the data collection effort and the drafting of the Conceptual Model
Report. This sizeable contract ($900,000) to TetraTech did not include funds to support
revising the Draft Final Conceptual Model Report to include an analysis of the Data
Collection Report findings. Note that the Final Conceptual Model Report scope presented



above includes the Source Analysis, Seasonal Variations and Critical Conditions, and
some Linkage TMDL elements, but does not include several other TMDL elements
described in Task 11 of the District’s contract to TetraTech (Assimilative Capacity,
alternative Load and Wasteload Allocations, potential Numeric Targets, Uncertainty, and
Margin of Safety).

The District is willing to contribute the remaining funds (approximately $15,000) in
TetraTech’s contract towards producing a comprehensive Final Conceptual Model
Report. The preliminary cost estimate to revise and finalize this report is $30,000 to
$50,000. Costs for additional data collection to fill data gaps are not included in this
estimate. The Water Board is requesting EPA to fund TetraTech to complete this task
using available 106 funds.

Implementation Options

While working on the Data Collection Report and Final Conceptual Model, because of
their familiarity with the Watershed, TetraTech will identify implementation options. The
Water Board is requesting EPA to fund TetraTech to complete this task using available
106 funds. If funded, these ideas will be captured in a technical memorandum. A
preliminary example is the surprisingly large number of structures in creeks and the River
which act as drop structures and accumulate sediment. These are likely zones of high
methylation, consequently TetraTech has identified an implementation option to clean
out the accumulated sediment each year. This would reduce both loads of mercury, and if
the timing were optimum, reductions in seasonal methylmercury production.

Database

The District’s contract with TetraTech includes developing a database of mercury
sources, water quality data, watershed characteristics and biological receptors. To the
extent possible, the data will be functional in Geographic Information System software.

Technical Review and Administrative Record

The District’s contract with TetraTech includes convening a Technical Review
Committee to review the Final Draft Data Collection Report and Final Draft Conceptual
Model, respond to comments, and develop written summaries of TRC Comments for the
Administrative Record.

Phase 4 — Preliminary Project Report

The main report in Phase 4 is the Final Preliminary Project Report which addresses each
of the TMDL elements discussed below including the Implementation Plan. The language
and style of this report will be similar to the San Francisco Bay Mercury TMDL Project
Report which is written for a lay audience.

Developing a mercury TMDL for the Guadalupe River watershed will require extensive
technical analysis. The Water Board has limited staff time and lacks the contract
resources necessary to do this project justice. TetraTech staff who have been involved in
the project via funding by the District have expertise in mercury fate and transport
processes and statistics. This expertise is needed to support data analysis, especially
related to mercury methylation and bioaccumulation. In addition, TetraTech staff have
visited hundreds of sites in the watershed, and designed and conducted both wet and dry



season water quality sampling. Their expertise and familiarity with the watershed is
integral to development of the TMDL Project Report. Specific tasks that TetraTech could
do that would facilitate the development of this TMDL include:

e Prepare Source Analysis section
e [Evaluate Potential Targets
e Conduct Linkage Analysis — Link Sources to Target(s)
o Aqueous MeHg €= Fish Hg — sophisticated statistical analysis
o Sources inorganic particulate Hg €<= Aqueous MeHg — sophisticated
statistical analysis requiring extensive familiarity with the watershed and
sample locations
o Evaluate methods to determine the Assimilative Capacity
e Evaluate Seasonal Variations and Critical Conditions

The Water Board is requesting EPA to fund TetraTech to conduct these tasks using
available 106 funds.

Problem Statement
Water Board staff will write this TMDL Element.

Step 1. Write-Up Text and Finalize Graphics

Except for the 2004 fish data and fish numeric target(s), there is sufficient data available
in existing reports to complete the Problem Statement in July 2004. Existing data sources
include the Toxic Substances Monitoring Program, Almaden Quicksilver County Park
investigations and stormwater sampling program, SFEI Guadalupe load study, and the
Synoptic Survey Report. Forthcoming reports include Data Collection Report (June 2004)
and Addendum (October 2004). The Addendum will include the 2004 fish data.

Content

Similar to the San Francisco Bay Mercury TMDL, we anticipate approximately three
pages of text plus appropriate supporting graphics. Also similarly to the Bay TMDL, it
will discuss three lines of evidence: 1) fish consumption and human health, 2) wildlife
and rare and endangered species, and 3) compliance with Water Quality Objectives.
There will be a one- to two-sentence comparison to mercury and gold mine impacts to
Delta tributaries (i.e. no acid mine drainage, compare average fish tissue concentrations
in similar watershed segments).

1) & 2) The Problem Statement will open with a brief description of the Santa Clara
County fish consumption advisory for mercury contamination, and discussion of the
findings from fish sampling in 2003 and 2004. A supporting graphic will illustrate
mercury levels in fish tissue samples from 2003 (available) and 2004 (4ddendum, Data
Collection Report, due October 2004) compared to the USEPA level of 0.3 ppm for
human consumption and to the watershed-specific fish numeric target(s) (to be
developed). Results from previous fish sampling efforts may be shown in grey on the
same graphic to enable readers to evaluate time trends.

3) Narrative discussion and graphical illustration that water samples from throughout the
watershed exceed the California Toxics Rule criterion of 50 ng/l, and even dry season
grab samples exceed the Basin Plan Water Quality Objective (WQO) of 25 ng/l over a 4-
day average. Utilize data from the SFEI Guadalupe load study, and TetraTech Synoptic



Survey, and Data Collection Report. We will consider grab samples to be representative
of 4-day averages in the dry season but not in the wet season. Narrative discussion and

graphical illustration that water samples have at times exceeded the WQOs for drinking

water and the 1-hour limit for freshwater, 2,000 and 2,400 ng/1 respectively. Utilize data
from the SFEI Guadalupe load study and Almaden Quicksilver County Park stormwater
sampling program.

Source Analysis
TetraTech will write this TMDL Element under contract to the Water Board.

Step 1. Review Long Term Annual Average Mercury Load Estimates

Review SFEI Guadalupe load study report and other relevant literature which discusses
the highly episodic nature of wet season loadings and inter-annual variability. Evaluate
whether a 5-year averaging cycle is appropriate for this watershed as indicated in the San
Francisco Bay Mercury TMDL Implementation Plan. If not, revise the long term average
load calculations from the Final Conceptual Model (due December 2004). Discuss how
the averaging periods were selected and implications for developing an appropriate
TMDL Monitoring Plan.

Step 2. Develop Outline and Draft Tables and Graphics

Develop an outline for this section of the Preliminary TMDL Project Report to the
subheading level of detail including draft tables and graphics. Provide several paragraphs
of text for review and comment on style. Upon Water Board staff review and approval,
proceed to Step 3.

Step 3. Write-Up Text and Finalize Graphics

TetraTech will produce a draft for Water Board staff review and approval, and a final
version which responds to Water Board staff comments.

Content

The content of this TMDL Element will be based on the corresponding sections of the
Final Conceptual Model Report:

e Watershed description and system characteristics

e Background, reference and pre-mining conditions, and comparisons to other
mercury and gold mines in California

e Mercury transport processes

e Mercury transformation and bioaccumulation

e Sources, losses, timing and loads of mercury in each watershed segment.

Fish Numeric Target(s)

The U.S. Fish and Wildlife Service (FWS) will develop fish numeric targets to be
presented in a technical memorandum. Water Board staff will write this TMDL Element.

This complex watershed and pollutant will likely require multiple targets which will
require considerable technical analysis. Fish tissue target(s) will be useful to evaluate
protection of wildlife, but we propose to rely on the USEPA criterion for human
consumption.

Actual human consumption patterns of fish from the watershed are unknown largely
because waterbodies in and downstream of the New Almaden Mining District and Calero



Reservoir have been posted since 1987 with signs “warning — mercury contaminated fish
— do not eat the fish”. Reportedly, there is significant human consumption from Calero
Reservoir, and also Guadalupe Reservoir. Nonetheless, the lack of consumption data
makes it difficult to calculate a watershed-specific fish target for human consumption.
Therefore, we propose to rely on the USEPA criterion of 0.3 ppm methylmercury and not
develop a separate human consumption fish numeric target for this TMDL.

Step 1. Develop Fish Tissue Targets Protective of Wildlife

The USFWS is currently contracted by the State Board to develop watershed-specific
mercury fish tissue targets that are protective of wildlife. This work will address different
consumption habits between species, bioaccumulation between trophic levels, size of
predator and prey, and seasonal variations in consumption. The USFWS wildlife target
report is due December 2004.

Step 2. Write-Up Text and Finalize Graphics
Water Board staff will write this section of the Preliminary TMDL Project Report.

Content
The content of this TMDL Element will be based on the USFWS technical memorandum.

Sediment and Other Numeric Targets
TetraTech will write this TMDL Element under contract to the Water Board.

Step 1. Develop Suspended Sediment Targets

Suspended sediment mercury concentration or mass target(s) may be useful to evaluate
attainment of the Watershed mercury load assigned by the San Francisco Bay Mercury
TMDL. It may not be practicable nor reflective of geologic conditions to apply the same
suspended sediment concentration targets throughout the Watershed. The Data Collection
Report (due June 2004) will provide watershed-wide suspended sediment concentrations
which will be analyzed to determine if watershed-wide, watershed-segment specific or
sub-basin specific suspended sediment targets are appropriate; if appropriate, targets will
be developed.

Step 2. Develop Bed Sediment Targets

Sediment may also enter surface waters without being suspended in the water column,
such as via landslides, creek bank failures, scouring of creekbanks and via bedload
transport. Mercury in bed sediments solubilizes and enters the water column. The
Implementation Plan will likely include slope stabilization and erosion control measures
to prevent transport of sediment-bound mercury into areas with high mercury methylation
potential. Bed sediment target(s) may be useful to evaluate load reduction of sediment-
bound mercury into areas with high mercury methylation potential.

The Synoptic Survey, Survey of Alamitos Creek, and Data Collection Reports provide
sediment mercury concentrations and visual survey information on existing and potential
landslides, locations of creekbank failures, and channel scouring. The TetraTech survey
reports also describe sediment deposition areas which are also frequently areas of high
mercury methylation potential. This information will be analyzed to determine if
watershed-wide, watershed-segment specific or sub-basin specific bed sediment mass or
concentration targets are appropriate; if appropriate, targets will be calculated.



Step 3. Consider Developing Aqueous Methylmercury Targets

The Linkage Analysis — Sources to Targets includes “Develop Aqueous MeHg ¢<-> Fish Hg
Function.” The function itself may be sufficient for the TMDL, or the resulting aqueous
methylmercury (MeHg) concentrations may provide appropriate water-column targets. If
during TMDL development it becomes apparent that aqueous MeHg targets are useful
and appropriate, aqueous MeHg targets will be developed.

Step 4. Consider Developing Other Targets

Other potential target(s) include additional biota targets, bottom sediment mercury
concentration targets, and perhaps other targets identified during TMDL development. If
Steps 1 through 3 do not yield sufficient targets to support evaluation of attainment of the
water quality standards, other potential targets may be evaluated and if appropriate,
targets will be calculated.

Step 5. Develop Outline and Draft Tables and Graphics

TetraTech will develop an outline for this section of the Preliminary Project Report to the
subheading level of detail including draft tables and graphics. Provide several paragraphs
of text for review and comment on style. Proceed to next step upon Water Board staff
review and approval.

Step 6. Write-Up Text and Finalize Graphics

TetraTech will produce a draft for Water Board staff review and approval, and a final
version which responds to Water Board staff comments.

Linkage: Numeric Targets to Sources

TetraTech will write this TMDL Element under contract to the Water Board. The Water
Board will perform Step 3.

As TetraTech noted in Section 6.3 of the Draft Conceptual Model, “Establishing a
quantitative relationship between sediment mercury concentrations, mercury
concentrations in water, and fish tissue levels is important. Armed with such information,
the determination of the sediment-concentration reductions required to achieve selected
target concentration of mercury in fish tissue (e.g., 0.3 mg/kg) can be specified.
Achievement of this level of prediction will be challenging, yet will be necessary to
support the quantitative linkage essential to developing credibility in the TMDL process.’

b

However, it is unlikely that such a quantified linkage analysis can be performed at this
time for mercury. The scientific standard for California TMDLs is “substantial evidence”
which means enough relevant information and reasonable inferences that a fair argument
can be made to support a conclusion, even though other conclusions might be reached.
The steps in the linkage analysis described below rely on developing a range of
reasonable inferences, from “very robust (quantitative and statistically valid)
mathematical functions” to “graphical and narrative discussions.”

Step 1. Develop Aqueous MeHg <-> Fish Hg Function

(See Draft Conceptual Model Sec. 6.3) Samples of both aqueous methylmercury (MeHg)
and fish Hg are being collected in both the Synoptic Survey and Data Collection efforts.
Based on the Guadalupe Reservoir fish data, TetraTech anticipates developing a very
robust mathematical function for the reservoirs. Currently, there is insufficient data to
predict whether the creek samples will have a similarly robust mathematical function.



Note: Aqueous MeHg concentrations which may achieve fish targets can be derived from
plots of aqueous MeHg on the x-axis and fish Hg on the y-axis. Perform regression
analysis on data sets from similar water bodies (i.e. reservoirs or creeks) and similar fish
(i.e. species and size class) to plot a series of curves. Then, draw horizontal lines at the
fish target(s), and drop a vertical line off the curve(s) to indicate the aqueous MeHg
concentration necessary to achieve fish target(s).

Step 2. Develop Aqueous MeHg Production Function

(See Data Collection Plan, Sec. 3.7) Reservoir aqueous methylmercury (MeHg)
concentrations are being measured in the 2004 dry season from the beginning of
stratification to turnover. TetraTech proposes to develop MeHg production functions for
the reservoirs which will provide an estimated rate of MeHg production and location
(epilimnion, hypolimnion, or both). A data gap will remain for MeHg production
functions at other locations in the watershed.

Step 3. Discuss Sediment Hg <> Fish Hg Relationship

This is the more difficult portion of the linkage analysis as conversion of inorganic
particulate mercury to soluble methylmercury is dependent on many sediment and water
quality conditions, and bioaccumulation is dependent on many factors. Develop graphics
which illustrate sediment mercury concentrations and co-located fish mercury
concentrations. TetraTech will review and comment on these graphics regarding their
observation of zones of high methylation potential. Include a graphic of all reservoirs in
the watershed (perhaps including reservoirs from other nearby watersheds) and discuss
whether fish and sediment mercury concentrations in the Mining District are higher than
in reservoirs outside the Mining District.

Step 4. Develop Sediment Hg €-> Aqueous MeHg Function

We anticipate that Step 4 will be more difficult than Steps 1 or 2; the relationship
between sediment mercury and aqueous methylmercury (MeHg) has not been quantified
in the San Francisco Bay Cache Creek nor Delta Estuary mercury TMDLs. Darell
Slotton, in extensive sampling in the Cache Creek watershed found, “Many apparent
watershed-wide co-correlations between Hg parameters broke down when examed at
individual sites. Aqueous THg (loading) was not predictive of aqueous MeHg, apparently
due to variable localized methylation. Raw aqueous MeHg, seasonally averaged, was
strongly predictive of site-specific low trophic level MeHg. Other aqueous Hg parameters
were not. MeHg bioaccumulation factors varied spatially (May 2004 NorCal SETAC
abstract).”

Data available for this analysis includes nine Creek and River co-located sediment and
water samples from 2004 Data Collection, and previous sampling data, although
generally the previous samples were not co-located. First perform regression analysis on
the nine samples from 2004 Data Collection, then include previous wet season sampling
data in regression analysis. If no significant correlations are found, perform regression
analysis on dry season suspended sediment and aqueous MeHg. If no significant
correlations are found, expand the graphical and narrative discussion of Step 3 to aqueous
MeHg concentrations.



Step 5. Write Linkage — Sources to Targets

Utilize the analysis in Steps 1 through 4 to write the Linkage analysis section linking
sources to targets. TetraTech will produce a draft for Water Board staff review and
approval, and a final version which responds to Water Board staff comments.

Linkage: Assimilative Capacity

TetraTech will review and recommend one or more assimilative capacity calculation
methods. With the District’s assistance, TetraTech will calculate a simplified water
balance. Using the water balance, TetraTech will calculate a simplified mercury mass
balance. Water Board staff will calculate the assimilative capacity and write this TMDL
Element.

The assimilative (loading) capacity is the critical quantitative link between the applicable
water quality standards (as interpreted through numeric targets) and the TMDL. The
loading capacity reflects the maximum amount of a pollutant that may be delivered to the
waterbody and still achieve water quality standards.

Step 1. Review Assimilative Capacity Calculation Methods

Assimilative capacity can and should be evaluated in numerous ways. Review the Final
Conceptual Model and other California mercury TMDLs for ideas applicable to this
Watershed. Recommend several methods from the review. Evaluate background (non-
anthropogenic influenced) mercury levels both in the Mining District and in other
subwatersheds. Review the relative bioavailability of different mercury sources and
factor bioavailability into the recommended calculation methods. Evaluate whether the
assimilative capacity is watershed-wide, or calculated separately for each watershed
segment or sub-basin. Evaluate how methylation potential should be incorporated into
assimilative capacity calculations. Produce a Technical Memorandum of findings and
recommendations.

Step 2. Develop a Water Budget for the Watershed

A mass balance (which requires a water budget) is useful to evaluate recovery time for
mercury already in the system, and is useful to evaluate water quality standards
attainment for mass based targets. Request and obtain assistance from the Santa Clara
Valley Water District in estimating the annual amount of water entering the system and
the Bay, and the system’s storage capacity and long term annual average storage.
Calculate the 5-year average water balance.

Step 3. Develop a Mercury Mass Balance for the Watershed

Utilizing the loads developed in the Conceptual Model and the Water Budget, develop a
simplified mercury mass balance for the watershed. We anticipate that there is more
mercury leaving the watershed than entering because of the large amount of mine wastes
already in the creek and River beds, banks and floodplains. Calculate the 5-year average
mass balance. Calculate and discuss recovery time for mercury already in the system.
Produce a Technical Memorandum of findings and recommendations from Steps 2 and 3.

Step 4. Develop Assimilative Capacity Scenarios and Perform Calculations

Water Board staff will select one or more of the recommended scenarios to evaluate.
Likely scenarios include multiplying the estimated annual amount of water entering the
system by A) the lowest WQO of 25 ng/l, B) the suspended sediment target, and C) the
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sediment Hg concentration target identified in sediment Hg €-> aqueous MeHg function
calculation to attain water quality standards. Perform calculations and evaluate the
results, especially evaluate how closely they do or do not correlate to one another.

Step 5. Write Linkage — Assimilative Capacity

Utilize the analysis in Steps 1 through 4 to write the assimilative capacity section.
Describe how the assimilative capacity was arrived at and why it is appropriate. Develop
appropriate supporting graphics as necessary.

Waste Load and Load Allocations

Water Board staff will write this section of the Preliminary TMDL Project Report.

Step 1. Review Waste Load and Load Allocation Methods

Waste Load and Load Allocations should be evaluated in numerous ways. Review
written California TMDL guidance and other California mercury-mine TMDLs for ideas
applicable to this Watershed. Select several methods from the review.

Step 2. Calculate Waste Load and Load Allocations

Calculate several alternative Waste Load and Load Allocation scenarios, evaluate how
each may achieve water quality standards, evaluate implementation potential, and select a
preferred allocation scenario. Develop appropriate supporting graphics as necessary.
Step 4. Write Waste Load and Load Allocations

Utilize the above analysis to write the load allocation section. Describe how the preferred
allocation scenario was arrived at and why it is appropriate. Finalize supporting graphics
as necessary.

Margin of Safety

Water Board staff will write this section of the Preliminary TMDL Project Report.
Similar to the San Francisco Bay mercury TMDL, we will employ conservative
assumptions and thereby rely on an implicit margin of safety. Uncertainty in loading
estimates and linkage will be discussed extensively in their respective sections.
Seasonal Variations and Critical Conditions

TetraTech will write this TMDL Element under contract to the Water Board.

The findings from the Final Conceptual Model (source assessment, annual and 5-year
average load calculations and graphics) will form the basis of this section of the TMDL
Report.

Water Quality Standards Attainment

Water Board staff will write this section of the Preliminary TMDL Project Report.

Step 1. Write-Up Text

This section will discuss how the TMDL and associated waste load and load allocations
will result in attainment of all applicable water quality standards, including designated
beneficial uses, narrative water quality objectives, numeric water quality objectives, and
State anti-degradation policies. Each target will be discussed relative to one or more
sources and load allocations, and attainment of one or more water quality standards.
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Content

The content of this TMDL Element will be based on Water Board staff evaluation of the
usefulness of fish, sediment and other potential targets to measure progress in achieving
load allocations and water quality standards. No graphics or tables are anticipated.

Implementation Plan and Monitoring Plan
The Guadalupe Mercury Work Group will write this TMDL Element.

Step 1. Review Supporting Documents

Review the Guadalupe River Watershed and Adaptive Implementation sections of the
San Francisco Bay Mercury TMDL Implementation Plan, Final Conceptual Model; and
draft TMDL Elements: Source Assessment, Load Allocation, and Linkage: Sources to
Targets.

Step 2. Develop Draft List of Implementation Activities

Develop a list of potential implementation actions and evaluate how each may achieve
load allocations and appropriate monitoring. Develop supporting graphics as necessary.
Describe how implementation might be phased and monitored, such as:

e Phase | actions to meet 10-year interim loading milestone of 47 kg/yr (San
Francisco Bay mercury TMDL Implementation Plan)

o Source (loading) controls including “credit” for early implementation and
activities undertaken on behalf of other stakeholders

o Methylation controls
o Load and fish tissue monitoring

e Phase 2 actions to achieve load allocation within 20 years (San Francisco Bay
mercury TMDL Implementation Plan)

o Additional source (loading) controls and “credit” for implementation
activities undertaken on behalf of other stakeholders

o Additional methylation controls
o Load and fish tissue monitoring
e Phase 3 actions if fish tissue targets not reached at 20 years
o Additional source (loading) controls
o Additional methylation controls
o Load and fish tissue monitoring
e Phase 4 actions — apply when fish tissue targets reached

o Biota monitoring to evaluate mercury impacts to fish and wildlife

Step 3. Develop Adaptive Implementation Section

Develop a list of uncertainties and data needs. Describe how they may be incorporated
into phased implementation, or may be answered by scientific research being conducted
outside of this Watershed.
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Step 4. Write Implementation Plan and Monitoring Plan

Utilize the above analysis to write the Implementation Plan and Monitoring Plan.
Describe how the Plans were arrived at and why they are appropriate. Finalize supporting
graphics as necessary.

Preliminary Project Report

Water Board staff will assemble the above TMDL elements into the Preliminary TMDL
Project Report. Staff will produce an internal draft for Water Board management review
and approval, and a Final Preliminary Project Report for public review and comment (see

Phase 5).
Administrative Record

Water Board staff will assemble the Administrative Record corresponding to the
Preliminary Project Report.

Phase 5 — Project Report, Implementation and
Monitoring Plans

CEQA Scoping Meeting
Water Board staff will conduct a public CEQA scoping meeting.

Public Comment on Final Preliminary Project Report

Water Board staff will release the Final Preliminary Project Report for public review and
comment. Water Board staff will prepare a written response to comments. The revised
report will be the Staff Report to be developed in Phase 6.

Phase 6 — Basin Plan Process

Staff Report

Water Board staff will revise the Final Preliminary Project Report to produce an internal
draft staff report for Water Board management review and approval. The revised Staff
Report will be distributed for public review and comment in the RWQCB Board Work
Shop activity (see below).

Basin Plan Amendment

Water Board staff will develop an internal draft Basin Plan Amendment for Water Board
management review and approval. The revised Basin Plan Amendment will be distributed
for public review and comment.

CEQA Analysis

Water Board staff will conduct the CEQA analysis and produce the CEQA checklist,
economic analysis, and alternatives analysis.

Peer Review

Water Board staff will recruit a Peer Review panel, and submit the regulatory action
package (Staff Report, Basin Plan Amendment and CEQA Analysis) for Peer Review.
Water Board staff will develop a written response to Peer Review comments, and revise
the regulatory action package as needed.
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RWQCB Board Work Shop

Water Board staff will distribute the revised regulatory action package (Staff Report,
Basin Plan Amendment and CEQA Analysis) for Public Comment, and present the
package at a Board Workshop. Staff will maintain a record of Board activities.
RWQCB Board Action

Water Board staff will provide a written response to Board and public comments on the
regulatory action package, and prepare a revised regulatory action package (Staff Report,
Basin Plan Amendment and CEQA Analysis) to present for Board action. Staff will
maintain a record of Board activities.

Phase 7 — Regulatory Approval

Submit Administrative Record to State Water Board

Water Board staff will submit the Administrative Record including the regulatory action
package (Staff Report, Basin Plan Amendment and CEQA Analysis) to the State Water
Resources Control Board for their action.

State Water Board Workshop

The State Water Board will conduct a public workshop to consider this TMDL Basin
Plan Amendment.

State Water Board Workshop
The State Water Board will take action on this TMDL Basin Plan Amendment.

California Office of Administrative Law

The California Office of Administrative Law will review and certify this TMDL Basin
Plan Amendment.

US EPA Approval

The U.S. Environmental Protection Agency will review and approve this TMDL Basin
Plan Amendment.

Phase 8 — Implementation and Monitoring
Stakeholders undertake implementation and monitoring according to the Plans.
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Attachment 1 - Activities Through June 2004

Phases 1 & 2: The Water Board staff is currently taking the lead on completing the
required products for these phases, the “Project Definition” and “Project Plan”.

Phases 3 & portions of Phase 4: The District has the lead to complete the products in
accordance with the MOU between the District and the Water Board. By July 31, 2004
(but no later than October 31, 2004), the District will have produced:

e Preliminary Problem Statement — completed

o A comprehensive and detailed problem statement to ensure stakeholder
understanding
(a more detailed document than required by TMDL guidance).

e Synoptic Survey Report (dry season sampling) — completed

o Provides a general overview of mercury contamination in the watershed,
preliminary load estimates, and an early indication of where key
transformations of inorganic solid mercury to dissolved methylmercury
are and are not occurring.

o TMDL Elements: Source Analysis, Linkage Analysis

e Project Database (Hg sources, water quality data, and watershed
characteristics [hydrologic, watershed, sediment removal, reservoir and
biological receptor data])

e Draft Final Conceptual Model Report — due early 2004

o Describes our understanding of the biogeochemical processes controlling

mercury transport and fate in the watershed, and identifies data gaps.

Includes preliminary load estimates. This draft incorporates findings from

Synoptic Survey [dry season], but not Data Collection [wet season].
o TMDL Elements: Source Analysis, Linkage Analysis

e Data Collection — underway
(wet season loadings, reservoir processes and fish sampling)

o TMDL Elements: Source Analysis, Linkage Analysis
e Technical Review Committee — several meetings, some completed

e Administrative Record — underway
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DRAFT TABLE 1. PROJECT SCHEDULE DRAFT
GUADALUPE RIVER WATERSHED MERCURY TMDL

2004 2005 2006 2007
Phase and Product(s) lead | J FMAMJJASONDIJFMAMJJASOND|IJFMAMUJJASOND|JF
Phase 3 - Data Collection and Analyses
Data Collection
Data Collection Plan D/Tt F
Wet Season Data Collection D/Tt FMA
Draft Data Collection Report D/Tt J
Reservoir Fish Sampling Plan EPA J
Dry Season Data Collection D/Tt MJJ AS
Addendum - Data Collection Report D/Tt O
Conceptual Model
Draft Conceptual Model D/Tt
Final Draft Conceptual Model D/Tt J
Final Conceptual Model WB/Tt D
Implementation Options
Technical Memo on Implementation Options WB/Tt D
Database
Database to support TMDL D/Tt O
Technical Review & Administrative Record
Administrative Record of Technical Reviews D/Tt O
Phase 4 - Preliminary Project Report
TMDL Elements
Problem Statement wB N
Source Analysis Tt S O
Fish Numeric Targets FWS OND
Sediment and Other Numeric Targets Tt O N
Linkage: Numeric Targets to Sources Tt D|J
Linkage: Assimilative Capacity Tt D|J
Load Allocations wB J F
Margin of Safety wB J
Seasonal Variations and Critical Conditions Tt S O
Implementation Plan and Monitoring Plan HgWG M A M
Preliminary Project Report
Internal Draft Preliminary Project Report WB A M
Final Preliminary Project Report WB J J
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DRAFT TABLE 1. PROJECT SCHEDULE DRAFT
GUADALUPE RIVER WATERSHED MERCURY TMDL

2004 2005 2006 2007
Phase and Product(s) lead | J FMAMJJASONDIJFMAMJJASOND|IJFMAMUJJASOND|JF
Phase 5 - Final Project Report
CEQA Scoping Meeting
Conduct Meeting (Fnl Prelim Rpt) wB A
Final Project Report
Public Comment Period (Fnl Prelim Rpt) Public A S
Respond to Comments WB O N
Phase 6 - Regulatory Action Package
Staff Report
Internal Draft (Revised Final Prelim Rpt) wB N D
Final Staff Report wB J F
Basin Plan Amendment
Internal Draft Basin Plan Amendment WwB N D
Basin Plan Amendment WB J F
CEQA Analysis
Conduct CEQA Analysis WB N D
CEQA Checklist, Econ & Altern. Analysis wB J F
Peer Review
Recruit Peer Review Team WB S
Peer Review of Basin Plan Amend., Staff Report Peers M A
and CEQA
Respond to Comments WB M J
RWQCB Board Workshop
Distribute Regulatory Action Package (Staff Report, WB J
Basin Plan Amendment, CEQA)
Public Comment Period Public A S
Water Board Work Shop wB O
Record of Board Activities WB N
RWQCB Board Action
Respond to Comments WB N D
Prepare Board Package and Presentation WB N D
Water Board Action WB J
Record of Board Activities WB F

Proj Plan 3.0 Page 2 of 3 6/30/2004




DRAFT TABLE 1. PROJECT SCHEDULE DRAFT
GUADALUPE RIVER WATERSHED MERCURY TMDL
2004 2005 2006 2007
Phase and Product(s) lead | FMAMJJASONDIJFMAMJ JASONDIJFMAMJJASONDI|JF
Phase 7 - Other Regulatory Approval
Submit Admin Record to State Water Board WB F

State Water Board Workshop
State Water Board Adoption

CA Office of Admininstrative Law
US EPA Approval

Schedules to be set by agencies

Phase 8 - Implementation

Early Implementation Encouraged
Stakeholder Implementation
Stakeholder Monitoring

BEG

I N N OW

Begin
Begin

Notes:

D/Tt = TetraTech under contract to the Santa Clara Valley Water District
EPA = U.S. Environmental Protection Agency
FWS = U.S. Fish and Wildlife Service under contract to the Water Board

HgWG = Guadalupe Mercury Work Group
Public = Officical Public Response Period

Peers = Peer Reviewers under contract to the Water Board

Tt = TetraTech under contract to the Water Board

WB = Water Board staff
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DRAFT

TABLE 2. PUBLIC INVOLVEMENT
GUADALUPE RIVER WATERSHED MERCURY TMDL

DRAFT

Phase and Product(s)

Lead

2004
JFMAMJ JASOND

2005
JFMAMJ JASOND

2006
JFMAMJ JASOND

Phase 3 - Data Collection and Analyses

Data Collection

Draft Data Collection Report

Addendum - Data Collection Report
Conceptual Model

Final Draft Conceptual Model

Final Conceptual Model

Implementation Options

Technical Memo on Implementation Options

Phase 4 - Preliminary Project Report
TMDL Elements
Implementation Plan and Monitoring Plan

Preliminary Project Report
Final Preliminary Project Report

D/Tt
D/Tt

D/Tt
WB/Tt

WB/Tt

HgWG

WB

Phase 5 - Final Project Report

CEQA Scoping Meeting

Conduct Meeting (Fnl Prelim Rpt)

Final Project Report

Public Comment Period (Fnl Prelim Rpt)

WB

Public

Phase 6 - Regulatory Action Package

RWQCB Board Workshop

Distribute Regulatory Action Package (Staff Report,
Basin Plan Amendment, CEQA)

Public Comment Period

Water Board Work Shop

RWQCB Board Action

Prepare Board Package and Presentation

Water Board Action

WwB

Public
WB

WwB
WB

Phase 7 - Other Regulatory Approval

Phase 8 - Implementation

Early Implementation Encouraged
Stakeholder Implementation
Stakeholder Monitoring

BEGI N N OW

Begin
Begin
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